

BRP-World.com → EDS · Migration

Estimation Summary

Sales-ready effort summary for migrating www.brp-world.com/int/en/ to Adobe Edge Delivery Services. Based on analysis of **all 1,172** in-scope URLs. All effort in **hours** (8h/day), delivered **AI-assisted (Claude-leveraged)**. Evidence links to the detailed reports are provided in each section.

Top-line Estimate

1,172

PAGES IN SCOPE

24

BLOCKS

37

VARIATIONS

22

TEMPLATES

12

INTEGRATIONS

1,267h

DEVELOPMENT

400h

CONTENT MIGRATION

1,667h

GRAND TOTAL

1 · Project Setup / Foundation

One-time global build required before templates and content: repo & environments, global header/footer, navigation, theming, localization scaffolding and core decoration.

Work item	Complexity	Effort
EDS project scaffolding, repo, CI/CD & environments	Medium	8h
Global Header + Mega-menu Navigation	Very High	26h
Global Footer	Medium	11h
Global CSS design tokens / typography (Typekit)	Medium	11h
scripts.js decoration, auto-blocking, sections	High	16h
Localization / hreflang scaffolding (up to 68 locales)	High	16h
Metadata / SEO framework (canonical, OG, sitemap, redirects)	Medium	8h
Multi-brand theming (5 brands)	High	16h
Placeholders / i18n + site config	Medium	8h
Foundation subtotal	—	120h

2 · Block Inventory, Variations & Effort

24 blocks — 22 DOM-verified content blocks (37 variations, +13 optional capabilities) plus 2 commerce product blocks (Product Detail, Product Listing) that consume the existing web APIs directly in EDS.

Block	Pages	Variations	Capabilities	Complexity	Effort
Container / Section	1171	1	—	Low	17h
CTA / Button	1092	1	—	Low	17h
Breadcrumb	1085	1	—	Low	13h
Teaser / Card	1023	4	1	High	40h
Image (Core)	932	2	2	Low	21h
Hero / Hero-Block	593	2	5	High	40h
Title / Heading	538	1	—	Low	9h
Text / Rich Text	482	1	—	Low	8h
Configurator Package Selector	301	2	—	High	51h
Video / Video Embed	278	3	1	Medium	51h
Downloads (PDF list)	267	1	—	Low	17h
Carousel / Slider	259	2	3	High	32h
Modal / Dialog	244	1	—	Medium	25h
List	238	1	—	Low	17h
Dealer Locator / Map	184	3	—	Very High	93h
Iframe / BYO Configurator Embed	168	2	1	High	40h
Gallery / Image Grid	106	3	—	Medium	51h
Accordion	71	2	—	Medium	16h
Page-Level Navigation	4	1	—	Medium	25h
Table	2	1	—	Low	13h

Block	Pages	Variations	Capabilities	Complexity	Effort
Form	2	1	—	High	42h
Tabs	1	1	—	Medium	25h
Product Detail (Model) COMMERCE	335	1	—	High	40h
Product Listing (PLP) COMMERCE	16	1	—	High	60h
TOTAL — 24 blocks	—	39	13	—	763h

► Block inventory (detail)

► Per-block variation deep-dive

► variations.json (raw evidence)

3 · Template Inventory & Effort

22 templates across 1,172 pages. Effort is net-new EDS template scaffolding (block wiring); per-page authoring is in Content Migration.

Template	Pages	% Site	Complexity	Effort
Product Detail (Model)	335	28.6%	High	12h
Experience / Editorial	283	24.1%	Medium	7h
Owner Zone / Support Article	197	16.8%	Medium	7h
Product Configurator (BYO)	183	15.6%	Very High	18h
Blog / Article	62	5.3%	Medium	7h
Content Page (Generic)	19	1.6%	Medium	7h
News	18	1.5%	Medium	7h
Product Listing (Model Year)	16	1.4%	Medium	7h
Parts, Accessories & Apparel	8	0.7%	High	12h
Events	8	0.7%	Medium	7h
Press Release	8	0.7%	Low	3h
Section Landing	6	0.5%	Medium	7h
About / Corporate	6	0.5%	Medium	7h
Brand Home	5	0.4%	High	12h
Promotion / Campaign	5	0.4%	Medium	7h
Legal / Utility	5	0.4%	Low	3h
Form / Lead Gen	2	0.2%	High	11h
FAQ	2	0.2%	Low	3h
Home	1	0.1%	High	11h
Shopping Tool	1	0.1%	Medium	7h
Dealer Locator	1	0.1%	High	11h

Template	Pages	% Site	Complexity	Effort
Downloads / Brochures	1	0.1%	Medium	7h
TOTAL — 22 templates	1172	100%	—	180h

► [Template deep-dive](#)

► [Template → Block → Variation map](#)

► [Coverage matrix](#)

4 · Third-Party Integrations & Effort

12 integrations detected across the site. "Pages" = pages where the integration was observed.

Integration	Pages	Purpose	Migration strategy	Impact	Effort
Google Tag Manager	1172	Tag management / analytics container	Re-add via delayed.js; keep GTM container ID	Low	4h
Adobe RUM (helix-rum)	1172	Real User Monitoring — already Helix RUM	Native to EDS; already present	Low	0h
Dynatrace (ruxit)	1172	APM / performance monitoring	Load in delayed phase; verify perf budget	Low	8h
Typekit	1172	Adobe Fonts (Typekit)	Move to fonts.css, font-display:swap; self-host if possible	Low	8h
BRP Dealer Marketing (Azure)	1172	Dealer tracking iframe (0×0)	Re-add hidden iframe in delayed phase	Low	4h
YouTube	1169	Video embeds	Lite-embed / facade pattern for LCP	Medium	16h
Google Analytics (gtag)	20	GA4 analytics	Via GTM / delayed.js	Low	4h
Adobe Scene7 / Dynamic Media	16	DAM image/video delivery	Keep Scene7 URLs or move to EDS images	Medium	60h
BRP DAM CDN	16	Digital asset delivery (cdn-dam.brp.com)	Reference or migrate assets to EDS	Medium	16h
Adobe DTM/Launch	3	Legacy tag manager	Consolidate into GTM / delayed	Low	8h

Integration	Pages	Purpose	Migration strategy	Impact	Effort
Facebook	1	Social pixel / embed	Delayed phase	Low	4h
Google Maps	1	Dealer / location map	Dealer-locator block (facade + API)	High	32h
TOTAL — 12 integrations	—				164h

[► Integration report \(full\)](#)

[► aggregates.json \(raw evidence\)](#)

5 · Content Migration Effort

Separate from development. Covers importing, cleaning, and validating all 1,172 pages and their assets. Excludes per-locales translation.

Work stream	Volume	Effort
Automated import (bulk importer, master-template pages)	973 pages	65h
Manual / assisted migration (configurator, forms, locator, complex)	199 pages	180h
Content cleanup & re-authoring (779 missing meta-desc; 402 multi-H1)	~1,181 fixes	34h
Asset migration (images to EDS / DAM)	~29,059 images	27h
Document / PDF migration	783 PDF links / 267 pages	14h
Metadata & SEO migration (canonical, OG, hreflang)	1,172 pages	22h
Localization propagation (framework only; per-locales translation excluded)	up to 68 locales	18h
Content validation & author QA	1,172 pages	40h
TOTAL CONTENT MIGRATION	—	400h

[► Content migration report \(full\)](#)

[► Per-URL analysis \(all 1,172\)](#)

6 · Total Estimate

AI-assisted (Claude-leveraged) production estimate covering direct build and delivery.

Category	Effort (hours)	Notes
Project setup / Foundation	120h	Repo, header, nav, footer, theming, i18n setup
Block development	763h	24 blocks (incl. 2 commerce) · 37 variations
Template development	180h	22 templates
3rd-party integrations	164h	12 integrations
Production readiness	40h	Perf/CWV, a11y, cross-browser, launch hardening
Development subtotal	1,267h	158.4 person-days
Content migration	400h	50 person-days
GRAND TOTAL	1,667h	208.4 person-days · ~10.4 person-months

7 · Key Assumptions & Exclusions

- Scope is the **/int/en/** locale; other locales reuse the same blocks/templates (content translated separately — **excluded**).
- The **BYO configurator** remains an external app to be re-embedded, **not rebuilt** in EDS.
- **Commerce product integration:** product surfaces (e.g. PLP / product-listing and product-detail pages) will **consume the existing web APIs directly within EDS blocks** to populate product data; those blocks call the current commerce endpoints client-side rather than introducing a new middleware layer. Estimate is indicative; full commerce scope to be confirmed with BRP.
- Scene7 / BRP DAM assets are referenced or migrated **without re-mastering**.
- Design remains visually equivalent (**no redesign**); pixel-parity theming per brand.
- **Design fidelity:** we will match the design as closely as possible; however, minor spacing and alignment tolerances may exist that are not visually noticeable during side-by-side comparison, though they may appear in pixel-level measurements. Any visually noticeable differences will be addressed while maintaining overall design consistency.
- **Analytics tracking:** the estimate covers re-instating existing tags/containers as observed. Any **customization to analytics tracking** (new events, data-layer changes, custom dimensions, tag-manager rework) will be **estimated separately**.
- **New blocks / scope:** the estimate covers the 22 blocks and 37 variations identified in this analysis. Any **new block or variation** discovered beyond this list (e.g. from unreleased pages, future campaigns, or authoring needs) will be **estimated separately**.
- **Content authoring & translation:** per-locale content translation and net-new content authoring are **excluded**; the estimate assumes migration of existing published content only.
- **Third-party dependencies:** external systems (BYO configurator, Adobe Commerce endpoints, Google Maps, DAM/CDN) remain available and functional; changes to those systems or their APIs are **out of scope**.
- **Access & environments:** timely access to source content, DAM assets, credentials, GitHub/EDS environments and the required tag-manager/analytics accounts is assumed; delays may impact the timeline.
- **Browser & device support:** current-generation evergreen browsers and standard responsive breakpoints; legacy-browser support is **excluded**.
- Estimates are **planning-grade** and to be refined in discovery.

8 · Evidence & Detailed Reports

This summary is backed by the following deliverables (same repository, report/ folder):

► **Interactive Dashboard (blocks, variations, templates, mapping)**

► **Full 12-section consulting report**

► **Blocks & Templates reference**

◦ **pages.json — per-page extraction (1,172)**

◦ **aggregates.json — templates, blocks, integrations**

◦ **variations.json — block variations**

◦ **template-block-variations.json — mapping**

◦ **template-detail.json — per-template metrics**

Prepared for sales estimation · 2026-08-04 · All effort in hours (8h/day) · Planning-grade, to be refined in discovery.