

# BRP-World.com → EDS · Migration

## Estimation Summary

Sales-ready effort summary for migrating [www.brp-world.com/int/en/](http://www.brp-world.com/int/en/) to Adobe Edge Delivery Services. Based on analysis of **all 1,172** in-scope URLs. All effort in **hours** (8h/day), delivered **AI-assisted (Claude-leveraged)**. Evidence links to the detailed reports are provided in each section.

### Top-line Estimate

**1,172**

PAGES IN SCOPE

**24**

BLOCKS

**37**

VARIATIONS

**22**

TEMPLATES

**3**

INTEGRATIONS

**1,235h**

DEVELOPMENT

**400h**

CONTENT MIGRATION

**1,635h**

GRAND TOTAL

# 1 · Project Setup / Foundation

One-time global build required before templates and content: repo & environments, global header/footer, navigation, theming, localization scaffolding and core decoration.

| Work item                                                    | Complexity | Effort      |
|--------------------------------------------------------------|------------|-------------|
| EDS project scaffolding, repo, CI/CD & environments          | Medium     | 8h          |
| Global Header + Mega-menu Navigation                         | Very High  | 26h         |
| Global Footer                                                | Medium     | 11h         |
| Global CSS design tokens / typography (Typekit)              | Medium     | 11h         |
| scripts.js decoration, auto-blocking, sections               | High       | 16h         |
| Localization / hreflang scaffolding (up to 68 locales)       | High       | 16h         |
| Metadata / SEO framework (canonical, OG, sitemap, redirects) | Medium     | 8h          |
| Multi-brand theming (5 brands)                               | High       | 16h         |
| Placeholders / i18n + site config                            | Medium     | 8h          |
| <b>Foundation subtotal</b>                                   | —          | <b>120h</b> |

## 2 · Block Inventory, Variations & Effort

**24 blocks** — 22 DOM-verified content blocks (37 variations, +13 optional capabilities) plus 2 commerce product blocks (Product Detail, Product Listing) that consume the existing web APIs directly in EDS.

| Block                           | Pages | Variations | Capabilities | Complexity | Effort |
|---------------------------------|-------|------------|--------------|------------|--------|
| Container / Section             | 1171  | 1          | —            | Low        | 17h    |
| CTA / Button                    | 1092  | 1          | —            | Low        | 17h    |
| Breadcrumb                      | 1085  | 1          | —            | Low        | 13h    |
| Teaser / Card                   | 1023  | 4          | 1            | High       | 40h    |
| Image (Core)                    | 932   | 2          | 2            | Low        | 21h    |
| Hero / Hero-Block               | 593   | 2          | 5            | High       | 40h    |
| Title / Heading                 | 538   | 1          | —            | Low        | 9h     |
| Text / Rich Text                | 482   | 1          | —            | Low        | 8h     |
| Configurator Package Selector   | 301   | 2          | —            | High       | 51h    |
| Video / Video Embed             | 278   | 3          | 1            | Medium     | 51h    |
| Downloads (PDF list)            | 267   | 1          | —            | Low        | 17h    |
| Carousel / Slider               | 259   | 2          | 3            | High       | 32h    |
| Modal / Dialog                  | 244   | 1          | —            | Medium     | 25h    |
| List                            | 238   | 1          | —            | Low        | 17h    |
| Dealer Locator / Map            | 184   | 3          | —            | Very High  | 93h    |
| Iframe / BYO Configurator Embed | 168   | 2          | 1            | High       | 40h    |
| Gallery / Image Grid            | 106   | 3          | —            | Medium     | 51h    |
| Accordion                       | 71    | 2          | —            | Medium     | 16h    |
| Page-Level Navigation           | 4     | 1          | —            | Medium     | 25h    |
| Table                           | 2     | 1          | —            | Low        | 13h    |

| Block                              | Pages | Variations | Capabilities | Complexity | Effort |
|------------------------------------|-------|------------|--------------|------------|--------|
| Form                               | 2     | 1          | —            | High       | 42h    |
| Tabs                               | 1     | 1          | —            | Medium     | 25h    |
| Product Detail (Model)<br>COMMERCE | 335   | 1          | —            | High       | 40h    |
| Product Listing (PLP)<br>COMMERCE  | 16    | 1          | —            | High       | 60h    |
| TOTAL — 24 blocks                  | —     | 39         | 13           | —          | 763h   |

► Block inventory (detail)

► Per-block variation deep-dive

► variations.json (raw evidence)

### 3 · Template Inventory & Effort

**22 templates** across 1,172 pages. Effort is net-new EDS template scaffolding (block wiring); per-page authoring is in Content Migration.

| Template                     | Pages | % Site | Complexity | Effort |
|------------------------------|-------|--------|------------|--------|
| Product Detail (Model)       | 335   | 28.6%  | High       | 12h    |
| Experience / Editorial       | 283   | 24.1%  | Medium     | 7h     |
| Owner Zone / Support Article | 197   | 16.8%  | Medium     | 7h     |
| Product Configurator (BYO)   | 183   | 15.6%  | Very High  | 18h    |
| Blog / Article               | 62    | 5.3%   | Medium     | 7h     |
| Content Page (Generic)       | 19    | 1.6%   | Medium     | 7h     |
| News                         | 18    | 1.5%   | Medium     | 7h     |
| Product Listing (Model Year) | 16    | 1.4%   | Medium     | 7h     |
| Parts, Accessories & Apparel | 8     | 0.7%   | High       | 12h    |
| Events                       | 8     | 0.7%   | Medium     | 7h     |
| Press Release                | 8     | 0.7%   | Low        | 3h     |
| Section Landing              | 6     | 0.5%   | Medium     | 7h     |
| About / Corporate            | 6     | 0.5%   | Medium     | 7h     |
| Brand Home                   | 5     | 0.4%   | High       | 12h    |
| Promotion / Campaign         | 5     | 0.4%   | Medium     | 7h     |
| Legal / Utility              | 5     | 0.4%   | Low        | 3h     |
| Form / Lead Gen              | 2     | 0.2%   | High       | 11h    |
| FAQ                          | 2     | 0.2%   | Low        | 3h     |
| Home                         | 1     | 0.1%   | High       | 11h    |
| Shopping Tool                | 1     | 0.1%   | Medium     | 7h     |
| Dealer Locator               | 1     | 0.1%   | High       | 11h    |

| Template                    | Pages       | % Site      | Complexity | Effort      |
|-----------------------------|-------------|-------------|------------|-------------|
| Downloads / Brochures       | 1           | 0.1%        | Medium     | 7h          |
| <b>TOTAL — 22 templates</b> | <b>1172</b> | <b>100%</b> | —          | <b>180h</b> |

► [Template deep-dive](#)

► [Template → Block → Variation map](#)

► [Coverage matrix](#)

## 4 · Third-Party Integrations & Effort

The **3 integrations below are in scope** for this estimate. All other third-party integrations observed on the site are **out of scope** and would be estimated separately if required (see Assumptions §7). "Pages" = pages where the integration was observed.

| Integration                         | Pages | Purpose                              | Migration strategy                           | Impact | Effort      |
|-------------------------------------|-------|--------------------------------------|----------------------------------------------|--------|-------------|
| <b>Google Tag Manager</b>           | 1172  | Tag management / analytics container | Re-add via delayed.js; keep GTM container ID | Medium | 40h         |
| <b>Adobe Scene7 / Dynamic Media</b> | 16    | DAM image/video delivery             | Keep Scene7 URLs or move to EDS images       | Medium | 60h         |
| <b>Google Maps</b>                  | 1     | Dealer / location map                | Dealer-locator block (facade + API)          | High   | 32h         |
| <b>TOTAL — 3 integrations</b>       | —     |                                      |                                              |        | <b>132h</b> |

► [Integration report \(full\)](#)

► [aggregates.json \(raw evidence\)](#)

## 5 · Content Migration Effort

Separate from development. Covers importing, cleaning, and validating all 1,172 pages and their assets. Excludes per-locale translation.

| Work stream                                                                | Volume                    | Effort      |
|----------------------------------------------------------------------------|---------------------------|-------------|
| Automated import (bulk importer, master-template pages)                    | 973 pages                 | 65h         |
| Manual / assisted migration (configurator, forms, locator, complex)        | 199 pages                 | 180h        |
| Content cleanup & re-authoring (779 missing meta-desc; 402 multi-H1)       | ~1,181 fixes              | 34h         |
| Asset migration (images to EDS / DAM)                                      | ~29,059 images            | 27h         |
| Document / PDF migration                                                   | 783 PDF links / 267 pages | 14h         |
| Metadata & SEO migration (canonical, OG, hreflang)                         | 1,172 pages               | 22h         |
| Localization propagation (framework only; per-locale translation excluded) | up to 68 locales          | 18h         |
| Content validation & author QA                                             | 1,172 pages               | 40h         |
| <b>TOTAL CONTENT MIGRATION</b>                                             | —                         | <b>400h</b> |

[► Content migration report \(full\)](#)[► Per-URL analysis \(all 1,172\)](#)

## 6 · Total Estimate

AI-assisted (Claude-leveraged) production estimate covering direct build and delivery.

| Category                        | Effort (hours) | Notes                                           |
|---------------------------------|----------------|-------------------------------------------------|
| Project setup /<br>Foundation   | 120h           | Repo, header, nav, footer, theming, i18n setup  |
| Block development               | 763h           | 24 blocks (incl. 2 commerce) · 37 variations    |
| Template development            | 180h           | 22 templates                                    |
| 3rd-party integrations          | 132h           | 3 integrations                                  |
| Production readiness            | 40h            | Perf/CWV, a11y, cross-browser, launch hardening |
| <b>Development<br/>subtotal</b> | <b>1,235h</b>  | <b>154.4 person-days</b>                        |
| <b>Content migration</b>        | <b>400h</b>    | <b>50 person-days</b>                           |
| <b>GRAND TOTAL</b>              | <b>1,635h</b>  | <b>204.4 person-days · ~10.2 person-months</b>  |



## 7 · Key Assumptions & Exclusions

---

- Scope is the **/int/en/** locale; other locales reuse the same blocks/templates (content translated separately — **excluded**).
- The **BYO configurator** remains an external app to be re-embedded, **not rebuilt** in EDS.
- **Commerce product integration:** product surfaces (e.g. PLP / product-listing and product-detail pages) will **consume the existing web APIs directly within EDS blocks** to populate product data; those blocks call the current commerce endpoints client-side rather than introducing a new middleware layer. Estimate is indicative; full commerce scope to be confirmed with BRP.
- Scene7 / BRP DAM assets are referenced or migrated **without re-mastering**.
- Design remains visually equivalent (**no redesign**); pixel-parity theming per brand.
- **Design fidelity:** we will match the design as closely as possible; however, minor spacing and alignment tolerances may exist that are not visually noticeable during side-by-side comparison, though they may appear in pixel-level measurements. Any visually noticeable differences will be addressed while maintaining overall design consistency.
- **Analytics tracking:** the estimate covers re-instating existing tags/containers as observed. Any **customization to analytics tracking** (new events, data-layer changes, custom dimensions, tag-manager rework) will be **estimated separately**.
- **New blocks / scope:** the estimate covers the 22 blocks and 37 variations identified in this analysis. Any **new block or variation** discovered beyond this list (e.g. from unreleased pages, future campaigns, or authoring needs) will be **estimated separately**.
- **Content authoring & translation:** per-locale content translation and net-new content authoring are **excluded**; the estimate assumes migration of existing published content only.
- **Third-party integrations in scope:** only **Google Tag Manager, Adobe Scene7 / Dynamic Media** and **Google Maps** are included in this estimate. All other third-party integrations (e.g. Dynatrace, Typekit, YouTube, GA4, DAM/CDN, dealer-marketing pixel, legacy tag managers) are **out of scope**; if any are required they will be **estimated separately**. External systems are assumed available and functional; changes to those systems or their APIs are out of scope.
- **Access & environments:** timely access to source content, DAM assets, credentials, GitHub/EDS environments and the required tag-manager/analytics accounts is assumed; delays may impact the timeline.
- **Browser & device support:** current-generation evergreen browsers and standard responsive breakpoints; legacy-browser support is **excluded**.
- Estimates are **planning-grade** and to be refined in discovery.

## 8 · Evidence & Detailed Reports

---

This summary is backed by the following deliverables (same repository, report/ folder):

► **Interactive Dashboard (blocks, variations, templates, mapping)**

► **Full 12-section consulting report**

► **Blocks & Templates reference**

◦ **pages.json — per-page extraction (1,172)**

◦ **aggregates.json — templates, blocks, integrations**

◦ **variations.json — block variations**

◦ **template-block-variations.json — mapping**

◦ **template-detail.json — per-template metrics**

Prepared for sales estimation · 2026-08-04 · All effort in hours (8h/day) · Planning-grade, to be refined in discovery.